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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 043 Date: 28-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 867

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I went to the West Approach project to meeting with Rod Lambert regarding his retirement paperwork. I
also discussed with Rod and Take Mau the West Approach Project As-Built status.
Chuck and I discussed staffing schedules.
I met with John McEwen to discuss the false work removal on the WB.
MCM began jacking the Skyway EB back up.
AVAR continued to stress Frame #1 deck.
MCM is building falsework for the EB between bents 18 and 19.
MCM submitted a mix design for review and approval to pour back the prestress blockouts.
I met with Mulu to discuss MCM's mix design.
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